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CCR No. 97-0649A Logged Date 05 /05 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergenc
y

Affected Release B Change Class I I

Title  ToolKit L4s B0/B1 Validation and CleanUp

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ECS CCB - AC 96-0561

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.

Proposed Solution
Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: `unverified`  for acceptance and system verification status (RbRs); ‘unverified’ for verification
status (L4s); and ` approved ` for L4 status.   Data reflects RTM 4/18/97 baseline.
Add new and modify existing ToolKit L4s to PGS RbRs.
Revision A modifies the text of S-TKD-01500 and updates ToolKit Release notifications to their appropriate
release.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Bang Nguyen (signed)   Bang Nguyen    5/6/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia for F. Davarya    5/6/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek     5/12/97
Signature Date

CM01OC96  ECS


